SE_Lab 2


Agile Backlog Creation & Sprint Simulation in Jira **Blood Bank Inventory & Emergency Donor Matcher**

Name:Anusha G


Srn:PES2UG24CS075

SEC:B


1. Jira Backlog with Epics and Stories The Jira backlog shows project work items, Epic/parent links, priorities, statuses, and estimates.




2. Story Point Assignments Estimates were made on a relative basis of complexity, effort and uncertainty in terms of story points



3. Sprint 1– Active Sprint View Sprint 1 was simulated using the Jira workflow: To Do → In Progress → Done.




4. Sprint 2– Backlog and Active Sprint Progress Sprint 2 was created from the remaining work. The captured backlog shows 8 work items and 32 story points



The next screenshots show the Sprint 2 board at different points during the simulation.

5. Sprint 2– Continued Progress



6. Burndown Charts The burndown chart compares remaining story-point work with the ideal progress guideline.



Here is the **same Reflection Questions section adapted for your Blood Bank Inventory & Emergency Donor Matcher project**, including the Emergency Requester, Blood Bank Manager, and Donor actors:

7. Reflection Questions

1. **Did your estimations reflect the actual effort?**
   The story point estimates were generally reasonable for the simulated sprint. Smaller and simpler stories, such as donor registration and viewing blood inventory, were given lower points. More complex stories, such as emergency blood requests, donor matching, inventory updates, and emergency notifications, were given higher points because they involved more processing and coordination between actors.

2. **Was your backlog well-prioritized?**
   Yes, the backlog was prioritized based on the importance of the blood bank system. Core features such as donor registration, blood inventory management, emergency blood requests, and donor matching were given higher priority. Supporting features such as notifications, reports, and monitoring were considered after the essential functionality. This helped organize the work into logical Epics and User Stories.

3. **How did your simulated sprint align with your plan?**
   The simulated sprints roughly followed the planned workflow. The User Stories moved through the Jira workflow: **To Do → In Progress → Done**. Sprint 1 focused on basic donor and blood inventory functionality, while Sprint 2 focused on emergency requests, donor matching, and supporting features. The Jira board helped track the progress of each User Story.

4. **What insights did the burndown chart give about your team's capacity?**
   The burndown chart showed the amount of story-point work remaining throughout the sprint and helped compare the actual progress with the ideal progress line. As User Stories were completed, the remaining workload decreased. Since this was a single-person simulated sprint rather than a real team sprint, the chart was mainly useful for understanding how much work could realistically be planned and completed within the available sprint time.